PRINCETON GEOSCIENCE, INC.

15 vandeventer Ave. « Princeton, NJ 08542
el 609.279.0008 » fax: 609.252.9238
www.princetongeoscience.com

February 13, 2012
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19® Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #76 (January 8, 2012 to February 7, 2012)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #76 detailing
activity from January 8, 2012 to February 7, 2012.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cc:

M. Goodwin/NJDEP
Casaletto/Madsion

File & internal distribution

510177

R



CPS/Madison SUPERFUND SITE

Progress Report # 76
January 8, 2012 to February 7, 2012

This progress report is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of October 6,
2005.

Previous Month (January 8, 2011 to February 7, 2012) Activity
1. AOC Requirements and Submittals associated with this report.
e No new data packages associated with this reporting period

2. Ongoing Investigations/Activities
IRM evaluation analysis of data and reporting.

Respond to EPA comments to the Site Characterization Summary Report - Dated
Oct. 17, 2011, submitted 01/12/12.

3. Source Area IRM (January 2012)

Well Month Rate | Discharge On-Site
Total(gal) (ave. gpm) MUA(gal) Recharge(gal)

CPS3A 699,213 16 |

WE2RB 604299 14

Totals 1,304,512 29 _ 1787899 516,613

4. Planned February 2012 Activity
e Complete the IRM hydrogeological investigation: interpretation of accumulated
data and reporting.
Respond to EPA comments on the "Site characterization Summary Report”

Develop work plans to complete RI tasks outlined in the Site characterization
Summary Report.
e Conduct risk assessments.

Projected March 2012 Activity

e Fill remaining data gaps required to complete the RI phase of the project.
¢ Conduct risk assessments.
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